

Minutes of Meeting 4/2026

Flood Early Warning System Project Steering Committee

SAMPLE DOCUMENT: fictional content created for a hackathon demonstration only.

Date:	2 October 2026, 10:00 AM to 12:00 PM
Venue:	Meeting Room 2, District Drainage Office
Chair:	Hassan Abdullah (Project Director)
Present:	Hassan Abdullah, Nur Aisyah (Project Manager), Ahmad Faiz (Lead Engineer), Siti Mariam (Finance Officer)
Apologies:	Dr. Farah Ismail (Hydrology Advisor)

1. Confirmation of previous minutes

The minutes of meeting 3/2026 were confirmed without any changes.

2. Sensor installation progress

Ahmad Faiz reported that 18 of the 30 water-level sensors have been installed along the river network. Three sensors in Zone C failed calibration and cannot be used.

DECISION: The committee agreed to replace the 3 faulty sensors under the supplier warranty.

ACTION: Ahmad Faiz to install the remaining 12 sensors by 30 November 2026.

3. Budget update

Rahman Yusof reported that RM 1.2 million of the RM 2.0 million project allocation has been spent, which is 60 percent. The project needs an additional RM 150,000 for solar battery backup units so that the sensors keep working during power cuts.

DECISION: The committee approved the additional RM 150,000 request in principle, subject to approval by the Finance Division.

ACTION: Rahman Yusof to submit the funding request to the Finance Division by 16 October 2026.

4. Alert system and mobile app

Daniel Lim demonstrated the SMS alert prototype. In a test with 50 residents, the average delivery time was 40 seconds.

DECISION: The first warning will be sent when the water level reaches 3.5 metres, and the evacuation warning when it reaches 4.2 metres.

ACTION: Daniel Lim to connect the alert system to the sensor data feed by 23 October 2026.

5. Procurement of backup power units

Siti Mariam confirmed that the tender documents for the solar battery backup units are ready.

ACTION: Siti Mariam to publish the tender by 9 October 2026.

The committee will evaluate the tender submissions at the next meeting.

6. Community briefings

ACTION: Nur Aisyah to hold community briefing sessions in the 3 pilot villages before 20 November 2026.

7. Any other business

The Chair asked for the alert thresholds to be reviewed by an expert.

ACTION: Hassan Abdullah to write to Dr. Farah Ismail asking her to review the thresholds by 30 October 2026.

8. Next meeting

The next meeting will be held on 6 November 2026 at 10:00 AM in Meeting Room 2. The meeting ended at 12:00 PM.